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IANA TRANSITION (phase 1) (version 0.1)

NTIA Review & Evaluation
(Only Numbers Related Processes)

Bottom-up regional community proposals
(15 november 2014)

RIRs: Define Mechanisms
for Regional Discussion.

NRO: Define CRISP Charter
for SLA preparation and Review.

CRISP: Consolidates
Numbers Community
Proposal

Multistakeholder Community Delivers

January 15, 2015

CRISP: Facilitates
Public Discussion
on SLA

1st Ver: May 1, 2015
2nd Ver: (expec) July

NRO: Publishes 
Review Committee
Charter

June 22, 2015

ICG Proposal
CCWG Accountability Proposal

• Numbers Community have no major issues related to ICANN Accountability for this Transition.
• Small issues: IPR, PTI
• ccWG process didn’t provide any analysis on the NRO/RIRs.

NRO/RIRs: Produce 3rd Party
Accountability Assesment



Community Proposal

IANA TRANSITION (phase 1)

(LACNIC Initial Processes)

September 2014
LACNIC Board of Directors
appoints regional leaders
responsible for the Community
Consultation Process
http://goo.gl/YGAKEq

(version 0.2)

May 2014
First Informational Session
(Panel during LACNIC21)

15 August 2014
Teleconference launching the
LACNIC Community Consultation
Process on the IANA Functions
Stewardship Transition
https://goo.gl/8WH7Li

CRISP: Consolidates Numbers Community Proposal

August 2014
LACNIC launches website section
on the IANA Transition

19 September 2014
Regional leaders inform
the LACNIC Community
about the Consultation
Process and kick off the
regional debate
https://goo.gl/Wq4Ivj

October 2014
Two sessions during LACNIC22 - Santiago, Chile
   • Informational Session  http://goo.gl/d0kijK
   • Public Consultation with the LACNIC Community http://goo.gl/AEf0zJ 

November 2014
Submission of the LACNIC Community's
Proposal  http://goo.gl/eYM6q6

May 2015
Debate during LACNIC23
http://goo.gl/GTw0Ch



IANA TRANSITION (phase 2) (version 0.2)

NTIA Review & Evaluation
(Only Numbers Related Processes)

RIRs: Elect members
to Review Committee.

* Signed SLA contingent to expiration of NTIA/ICANN contract

4 to 5 Months

Review Committee:
Populated (15 members)

NRO:
Negotiated and Signed*
SLA with ICANN


